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Presentation Purpose

• Inform LOC about Q3 2022 Levy achievements & financial summary

•Provide overview of budget vs. spend plan 

•Show proposed Levy investments that were adopted in 2023-2024 
budget
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Reminder
LOC Purpose
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Monitor revenues, expenditures, and 
program and project implementation

Advise the City Council, the Mayor, 
and SDOT on responding to program 
and project cost savings or overruns

Annually review SDOT’s program and 
project priorities, spending, and 

revised financial plans

May make recommendations to the 
Mayor and City Council regarding the 

spending of Levy Proceeds



Reminder: Levy Categories

Provide safe and accessible routes 
connecting schools, transit hubs, and 
other destinations.

Reduce the backlog of maintenance 
and repair work along major arterials 
and the busiest Seattle streets.

Enhance transportation choices 
throughout the network
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Safe Routes

• Completed work on Sand Point Way 
NE, consisting of new sidewalks, 
curb bulbs, crossings, and more, and 
made progress on Lake City Way 
and 23rd Ave E Vision Zero projects 

• Repaired 6 blocks of sidewalks and 
upgraded over 330 curb ramps 
throughout the city

• Installed a new pedestrian signal 
near Roosevelt High School on 12th 
Ave NE and NE 67th St
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Before (Left) and after (right) sidewalk repair on Beacon Ave S & Cheasty Blvd S



Safe Routes
• Rebuilt the traffic signal at 6th Ave 

and University St, installed a new 
traffic signal at 1st Ave and Battery 
St, and installed two new signals as 
part of the 23rd Ave E project

• Added protected bikes lanes on NE 
40th St and SW Andover St, and a 
neighborhood greenway 
connecting the Interurban Trail, 
Viewlands Elementary School, and 
Carkeek Park

• Completed one Neighborhood 
Street Fund project on Beacon Ave 
S, including new ADA curb ramps, 
curb bulbs, flashing crosswalk 
beacon, sidewalk and driveway 
repair, drainage work
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New signal at E Lynn St and 23rd Ave E



Maintenance and Repair

• Repaved nearly 10 lane-miles and made 58 
paving spot improvements

• Completed design of two seismic retrofits: 
15th Ave NE/NE 105th St bridge and McGraw 
St bridge   

• Repaired three stairways: W Dravus St 
between 9th and 10th Ave W; S Holgate St at 
16th Ave S; and SW Findlay St between 37th 
and 38th Ave SW

• Pruned 835 trees for visibility and safety 
throughout the city

7Before (top) and after (bottom) paving on 4th Ave S 
between Industrial and S Spokane streets.



Congestion Relief

• Continued construction on three major transit 
corridor projects: Route 44, Route 7, and the 
Madison RapidRide G Line

• Completed seven new crossing improvements 
across major streets throughout the city to 
improve safety for people walking and rolling

• Continued construction on new sidewalks on 
Greenwood Ave N, on a new stairway on S 
Henderson St in Rainier Beach, and began sidewalk 
construction in South and West Seattle along S 
Henderson, SW Barton, and S Rose Streets

8Paving on Madison St as part of the RapidRide G Line project (top) and 
new sidewalks under construction in Greenwood (bottom)



Congestion Relief

• Restriped Diagonal Ave S from Duwamish 
Waterway to East Marginal Way S to improve 
freight movement

• Completed four transit spot improvements 
throughout the city to make waiting for and riding 
the bus more comfortable and efficient

• Added over 3 miles to our Intelligent 
Transportation Systems (ITS) network as part of 
the University of Washington Multimodal 
Integrated Corridor - Mobility for All (MICMA) 
project

• Made four spot improvements to improve safety 
and visibility of people biking

9New red bus lane on Pine St (top) and Beacon Ave Path repaving to 
address tree root and weather damage to the asphalt surface



Reminder: Budget vs. Spend Plan

•Spend Plan ≠ Budget
• Budget is the funding available for a program during the year
• Spend Plan is how much of the funding we expect to use throughout the year
• In Capital Improvement Programs (CIP) unspent budget is available the following year, we 

call this "carryforward" and it is captured in the following year's spend plan

•Common reasons for spend plan variances
• Schedule delays, crew availability, supply chain issues, external factors (e.g., labor strikes), 

efficiencies that allowed for the project to be delivered under plan - savings

•What does spending under plan mean?
• Possibilities include that the project cost less to complete or was delayed
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Financial Summary – Q3 2022
• Invested $67 million in Levy projects in Q3 2022, and $146 million 

from Q1-Q3.
• Smallest quarterly spend plan variance (<1%) for Move Seattle Levy

• $25M of Levy funds spent in Q3, and $54M year to date through Q3 
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Q3 2022 Spending – Safe Routes ($14.3M)

12

Projects with Highest Quarterly Spending

07. Curb Ramps
• 2022 CSR Ramps $1.4M
• 2020 Legacy Curb Ramps $1.0M

06. Sidewalk Safety Repair
• Spot Repairs $1.0M

05. Bicycle Safety
• Melrose Promenade PBL $1.0M

04. Transportation Operations
• TOC Operations $0.6M



Q3 2022 Spending – Maintenance & Repair ($16.5M)
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Projects with Highest Quarterly Spending

17. Drainage Partnership - SPU
• South Park Drainage $5.6M

10. Paving Spot Improvements
• Pavement Resurfacing $2.2M

11. Bridge Repair Backlog
• Bridge/Structures Maint $1.5M

16. Tree Planting & Trimming
• Urban Forestry Operations $1.4M



Q3 2022 Spending – Congestion Relief ($36.0M)

14
Note: Program 18. Multimodal Improvements not shown in this graphic, details included in next slide.

Projects with Highest Quarterly Spending

21. Transit Spot Improvements
• Strategic Spot Imprv $1.4M

25. New Sidewalks
• Longfellow Creek $1.1M

26. SPU Broadview
• Greenwood Sidewalks $1.1M

19. Traffic Signal Timing Improvements
• Signal Maintenance $0.9M

20. Intelligent Transportation Systems
• Denny Way ITS $0.8M



Follow-Up: 2023-2024 Adopted Budget - Levy
• Additions to Levy portfolio from the 2023-2024 Proposed Budget
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Item MSL Program Amount/Fund Impact

Expand School Zone 
Camera Program

2. Safe Routes to School 2024: $1M SSTPI
Increased funding for school safety 
projects.

Increase VLF by $10 1. Safety Corridors 2024: $2M VLF
Funding for pedestrian safety 
improvements.

Item MSL Program Amount/Fund Impact

REET reduction 6. Sidewalk Safety Repair
2023: ($2M) REET
2024: ($2M) REET

Program can still meet Levy goals.

• Reductions to Levy portfolio from the 2023-2024 Proposed Budget

• Other items impacting Levy portfolio
Item MSL Program Amount/Fund Impact

PBL Proviso 5. Bicycle Safety
$1M Transportation 
Fund

Protected bike lane barrier improvements 
in Council District 2.



Questions?
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Thank you!

From the entire SDOT Team:
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